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Meeting Minutes Transmittal

WASTE MANAGEMENT PROJECT/PNNL FACILITIES PROJECT MEETING
Project Managers Meeting
Federal Building, Room 554

Richland, Washington
March 15, 2000

1:00 p.m. to 2:00 p.m.

The undersigned indicate by their signatures that these meeting minutes

reflect the actual occurrences of the above dated Unit Managers
Meeting.

4-E ÎZ42L/ 4_K Da t e:

Theresa L. Aldridge, Project Manager, RL

Date: ^'^`"._ I` - r' I
Frederick Jamison, 300 Area Project Manager, Washington State

Department of Ecology

Waste Management Project /PNNL Facilities Project Meeting, PNNL
Concurrence

^^`cc.^ ^l; Date: C

Delores tter, Contractor Representative, PNNL

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the
fol'^_owing:

Attachment 1 - Agenda

Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachrr.ent 4 - FY 2001 Performance Summary through March 2001



Attachment 1

Waste Management Project/PNNL Facilities Project Meeting
Federal Building, Room 590A

Richland, Washington

March 15, 2001
1:00 p.m. to 2:00 p.m.

AGENDA

1. Approval of Past 300 Area PMM minutes. (Ecology/DOE-RL/PNNL)

2. Efficiency Issues (Ecology/DOE-RL) (T. Aldridge, DOE-RL)

3. General Discussion (Ecology/DOE-RL/PNNL)

• 305-B & 325 HWTUs Quarterly permit Modifications (T.
Aldridge/DOE-RL, E. Grohs/PNNL)

• RLWS Status (T. Aldridge, DOE-RL)

• Legacy waste status (T. Aldridge/DOE-RL, J. Bumgardner/PNNL)

• Off-Normal event in 326 Building, room 15A (T. Aldridge, DOE-
RL/H. Tilden, PNNL)

4. Action Items (Ecology/DOE-RL/PNNL)

J. Stangeland (PNNL) will notify E. Maloney (PNNL) to
reschedule budget training for F. Jamison (Ecology).
Closed.

D. Lutter (PNNL) will review the December 20, 2000 transcript
to determine if there was a date for T. Aldridge (DOE-RL) to
respond to Ecology on the RLWS integrity assessment, and then
incorporate that into the minutes.
CLOSED. No changes were required.

T. Aldridge (DOE-RL) will contact A. Ikenberry (PNNL) to
ensure that Ecology receives a signed copy of the PMM minutes
in a timely manner.
CLOSED.

5. Budget Status (J. Stangeland, PNNL)

6. Set Next Project Managers Meeting (Ecology/DOE-P.L/PNNL)
April 19, 2001

Federal Building/Room. 554

3:00-3:30 pm

Proposed topics may be submitted to D. K. Lutter, e-mail
delores.lutterc-pnl.gov,
(Work) 376-5631, (Fax) 373-57e4.
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Attachment 2

Waste Management Project/PNNL Facilities Project Meeting
Federal Building, Room 554

Richland, Washington

March 15, 2001
1:00 p.m. to 2:00 p.m.

1 Approval of Past 300 Area PMM Minutes

The December 20, 2000 and February 15, 2001 Project Manager
Meeting (PMM) minutes were approved.

2 Efficiency,Issues ,

There were no efficiency issues to address.

3 General Discussion

• 305-B & 325 HWTUs Quarterly Permit Modifications (T. Aldridge/DOE-RL,

E. Grohs/PNNL)

G. Grohs (PNNL) reported that two chapters (enforceable) will be
resubmitted to Ecology, with the forms attached, which will
reflect changes to the safety showers. Chapter ten
(unenforceable) will also be submitted to Ecology.

• RLWS Status (T. Aldridge, DOE-RL)

H. Tilden (PNNL) stated that a letter requesting Ecology's
approval of the revised permit condition within 30 days is ready
for transmittal. A change package for the permit condition has
been prepared and will follow within 30 days.

• Legacy Waste Status (T. Aldridge/DOE-RL, J. Bumgardner/PNNL)

J. Bumgardner (PNNL) reported that the bowling ball cask material

was shipped in five 55-gallon drums to the Central Waste Complex

(CWC) in February 2001. The remaining material in the 2718-E

Building, which consists of 18 drums of 2.3 percent enriched
uranium, is scheduled to be shipped to Portsmouth, Ohio on March

26, 2001. There are 12 55-gallon drums of material from the 325

Building that is also scheduled for shipment to Portsmouth on

March 26, 2001.

Progress is continuing on disposing of the fuel fragments and the

11 55-gallon containers of Special Case Waste (SCW). J.
Bumgardner noted that the Tri-Party Agreement (TPA) milestone for

the SCW is TPA M-92-16, instead of M-92-15, as mentioned in the
last PMM. The due date for M-92-16 is 2006, and PNNL expects to

have its portion of the milestone completed this fiscal year

(September 30, 2001).

• Off-Normal event jr. the 326 Building, Room 15A (T. Aldridge, DOE-RL/H.

Tilden, PNNL)



H. Tilden reported that on March 6, 2001, there was a small fire
in a fume hood in the basement of the 326 Building. A commercial
electropolishing device containing about a liter of polishing
solution of 95 percent methanol and five percent chloric acid was
ignited. The researcher put out the fire with a portable fire
extinguisher, and the Hanford fire department responded. The
event met all three of the three-step criteria set forth in the
Hanford Emergency Management Plan, and the contingency plan was
considered activated. A 15-day report will be submitted to
Ecology on March 21, 2001. When the laboratory is reoccupied,
Ecology will receive reoccupancy notice according to the
Washington Administrative Code (WAC).

4. Action Items

D. Lutter (PZ^NL) will review the December 20, 2000 transcript to
determine if there was a date for T. Aldridge (DOE-RL) to respond
to Ecology on the RLWS integrity assessment, and then incorporate
that into the minutes.
CLOSED. No changes were required.

T. Aldridge (DOE-RL) will contact A. Ikenberry (PNNL) to ensure
that Ecology receives a signed copy of the PMM minutes in a
timely manner.
CLOSED. T. Aldridge contacted A. Ikenberry.

5. Budget Status (J. Stangeland, PNNL)

E. Maloney provided the FY 2001 performance summary through
February 2001 (Attachment 5). Two change requests were approved,
which aligned the budget and funding and improved the cost and
schedule variance from February 2001.

J. Jacobsen (PNNL) noted that the schedule variance on the waste
operations project was due to a reduction of staff. It is
anticipated that following realignment and integration of staff,
that the schedule variance will improve by May 2001.

6. Set Next Meeting Date

The next PMM was scheduled for April 19, 2001, at 3 p.m. in the
Federal Building, Room 554, Richland, Washington.

Proposed topics may be submitted to D.K. Lutter, e-mail
delores.lutterc^pnl.gov, 376-5631, 376-6663 (fax).



Attachment 3

Waste Management Project/PNNL Facilities Project Managers Meeting
Federal Building, Room 554

Richland , Washington

March 15, 2001
3:00 p.m. to 3:30 p.m.

Attendance List

Name Organization Phone Number
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Attachment 4

Waste Management Project/PNNL Facilities Project Managers Meeting
Federal Building; Room 554

Richland, Washington

March 15, 2001
1:00 p.m. to 2:00 p.m.
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PNNL WMOC Program
FY 2001 Performance Summary

Thru February 2001

3/15/2001

Subactivity Type SubAcct Expected

Funds

Actual

Funds

BAC BCWS

FYTD

BCWP

FYTD

ACWP

FYTD

CV

FYTD

CV

%

SV

FYTD

SV

°lu

BL-8T01-3 It1'L S&M 01' 22547A 3,888,G76 2,319,601 3,797,418 1,265,252 1,2G'L ,500 1,359,042 -96,542 -8 -2,752

ItL-ST01-3 63aM Misc Facilities 01' 18698B 1,434,028 818,426 1,448,156 121,203 94,000 123,885 -20,885 -32 -27,203 -22

RL-STO1-2 Waste Opdrations- OP 31355A/ 3,953,757 2,837,877 3,949,069 1,554,863 1,271,500 1,209,636 61,864 5 -283,363 -18

-' CJfientdncrutioT"" 17629C

RL-ST01-2 WastcOperations - OP 31355A 2,043,155 1,369,880 2,018,112 S:19,071 693,000 661,336 28,614 4 -110,071 -17

Iluzm'dous & Misc Wustc

RL-ST01-2 WasteOperations - Rnd OP 17629C 1,745,302 1,467,997 1,70.5,657 715,792 578,500 545,280 33,220 6 137.292 -19

Wastc & MaterCul

TnuusU^^rtution

RL-ST01-2 WasleOpcralion.s-LR5G OP 165,300 0 1G5,300 0 0 0 0 NU[V/0! 0 #DIL'/0!

.ShiPmenl

RL-ST01-2 E/llucn6 Management OP 19173A 2,361,865 1,872,764 2,261,072 846,368 835,800 837,983 -2,183 0 -10,568 -1

RL-ST01-1 Environmental OP 26165A 1,837,464 1,368,228 1,654,848 630,688 538,200 518,440 19.760 4 -92,488 -15
Compliance Technical
Snnnnrt. Sarvices

RL-3T01-1 WMOpcrations OP 19958B 981,G28 536,078 931,283 317,128 288,317 190,328 97,989 34 -28,811 -9
Compliance PM

RL-ST01-4 Waste Management - OP 28029A 1,261,106 974,692 1,348,079 413,181 446,100 386,338 59,762 13 32,919 8

Legacy Waste

I WMOCI'rn,ramTolal 15.4271190 IL126.1190 I53897)25 5.148.683 4.736JI7 4675,141 I11?74

CPl (p) = 0-08

Cl'! (e) = 1.02

SPI (e)= 0.92

Program Completed `Y = 3098°7

how much unc Pl.111ned dullar actually costs-

>>1 under costs; <1 = over costs

>1 = ahead of schedule; <1 =bchind schedule

Note: $4,674,562 of funding arrived in January FinPlan, distributimi to projects will occur in February.
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